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Sun Valley Parkway
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Schedule & Milestones

e Project Schedule
— NTP.March/April 2015
— Completion March/April 2016

¢ Johnson Road
— Closure Start: "&£ October 2015
— Duration Approx: 2 months

e Sun Valley Parkway
— Lane Restrictions Start: April/May: 2015
— Duration: Off & On During Construction
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